

Sections Maintenance 2000: RCM / NASA / NASA/KSC

Master Specs	Section Number	Submittal Section Title	Type	Est. Review Dates for Maintenance		Assigned To	Complt Date	Disposition CD Release
RCM	01330	Submittal Procedures		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	01420	Sources for Reference Publications		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	01450	Quality Control		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	01600	Product Requirements		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	01780	Closeout Submittals		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	02312	Excavation, Backfilling, and Compacting for Utilities		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	02515	Water Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	02535	Packaged Lift Stations		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	02585	Medium Voltage Underground Power Distribution		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	03525	Insulating Concrete Decks		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	07210	Building Insulation		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	07220	Roof and Deck Insulation		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	07510	Build-Up Bituminous Roofing		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	07511	Build-Up Asphalt Roofing		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	07530	Single Ply Membrane Roofing		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM/LOCAL	09915	Painting		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	09960	High Performance Coatings		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	13960	Carbon Monoxide Extinguishing Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	14210	Electric Traction Elevator		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	14240	Hydraulic Elevators		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	14600	Hoists and Cranes		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	14920	Monorail Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15003	General Mechanical Provisions		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15072	Vibration Isolation for Air Conditioning Equipment		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15083	Duct Insulation		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15085	Piping Insulation		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15135	Centrifugal Pumps		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15186	Condensate Pumps		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15211	Low-Pressure Compressed Air Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15212	High-Pressure Compressed Air Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15445	Sump Pumps		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15510	Boilers		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete

Master Specs	Section Number	Submittal Section Title	Type	Est. Review Dates for Maintenance		Assigned To	Complt Date	Disposition CD Release
RCM	15610	Refrigeration Compressors		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15625	Chilled Water Air Conditioning		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15626	Centrifugal Water Chillers		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15627	Reciprocating Water Chillers		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15675	Air-Cooled Condensers		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15700	Heating/Ventilation/Air Conditioning Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15720	Air Handling Units		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15725	Air Handling Units		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15732	Packaged Air-Conditioning Units		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15740	Heat Pumps		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15764	Fan-Coil Units		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15766	Unit Heaters and Ventilators		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15838	Power Ventilators		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15902	Control Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15915	Electric Control Systems		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	15950	Testing, Adjusting and Balancing		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16003	General Electrical Provisions		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16050	Basic Electrical Materials and Methods		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM/LOCAL	16124	Medium Voltage Cable		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16225	Motors		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16275	Transformers		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16276	Medium Voltage Transformers		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16285	Medium Voltage Power Factor Correction		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16286	Overcurrent Protective Devices		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16325	Load-Break Switches		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16326	Air-Brake Switches		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16327	Oil Switches		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16328	Load Break SF6 Gas Switches		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16345	Motor Control		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16365	Primary Unit Substation		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16366	Secondary Unit Substation		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16445	Switchgear Assemblies		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete
RCM	16446	Panelboards		30 JY 99	5 Aug 99	Horvath/Cross	5 Aug 99	Complete

Master Specs	Section Number	Submittal Section Title	Type	Est. Review Dates for Maintenance		Assigned To	Complt Date	Disposition CD Release
	15050	Basic Mechanical Materials and Methods		3 Jan 00	7 Jan 00			
	15055	Welding Mechanical		3 Jan 00	7 Jan 00			
	15102	Plumbing		3 Jan 00	7 Jan 00			
	15106	Ferrous Pipe and Fittings		3 Jan 00	7 Jan 00			
	15107	Plastic Pipe and Fittings		3 Jan 00	7 Jan 00			
	15108	Stainless Steel Pipe and Fittings		3 Jan 00	7 Jan 00			
	15110	Valves		3 Jan 00	7 Jan 00			
	15119	Self-Contained Control and Relief Valves		3 Jan 00	7 Jan 00			
	15120	Piping Specialties		10 Jan 00	14 Jan 00			
	15125	Steam Traps		10 Jan 00	14 Jan 00			
	15185	Refrigeration Piping and Specialties		10 Jan 00	14 Jan 00			
	15195	Natural Gas Systems		10 Jan 00	14 Jan 00			
	15205	Cleaning Procedures for Process Piping Systems		10 Jan 00	14 Jan 00			
	15218	Vacuum Systems		10 Jan 00	14 Jan 00			
	15225	Chemical-Waste Drainage Systems		10 Jan 00	14 Jan 00			
	15410	Plumbing Fixtures		17 Jan 00	21 Jan 00			
	15736	Computer Room Air Conditioning Units		17 Jan 00	21 Jan 00			
	15762	Air Coils		17 Jan 00	21 Jan 00			
	15767	Electric Resistance Heating		17 Jan 00	21 Jan 00			
	15768	Duct Heaters		17 Jan 00	21 Jan 00			
	15815	Low Pressure Ductwork		17 Jan 00	21 Jan 00			
	15818	Medium/High Pressure Ductwork		17 Jan 00	21 Jan 00			
	15840	Air Terminal Units		17 Jan 00	21 Jan 00			
	15852	Diffusers		24 Jan 00	28 Jan 00			
	15855	Gravity Ventilators		24 Jan 00	28 Jan 00			
	15865	Filters		24 Jan 00	28 Jan 00			
LOCAL	16062	Grounding and Bonding for Secure Areas and Systems		24 Jan 00	28 Jan 00			
LOCAL	16064	Grounding (Communication) Systems		24 Jan 00	28 Jan 00			
	16065	Secondary Grounding		24 Jan 00	28 Jan 00			
	16121	Fiber Optic Cable		24 Jan 00	28 Jan 00			
LOCAL	16122	Mineral-Insulated Cable		24 Jan 00	28 Jan 00			
LOCAL	16123	Fiber Optic Cable System		31 Jan 00	4 Feb 00			
LOCAL	16126	Wiring Systems (Communication)		31 Jan 00	4 Feb 00			
	16135	Cable Trays		31 Jan 00	4 Feb 00			
	16145	Standard Wiring Systems		31 Jan 00	4 Feb 00			
	16288	Surge Arresters		31 Jan 00	4 Feb 00			

Master Specs	Section Number	Submittal Section Title	Type	Est. Review Dates for Maintenance		Assigned To	Complt Date	Disposition CD Release
	16305	Overhead High-Voltage Wiring		31 Jan 00	4 Feb 00			
	16315	Medium Voltage Overhead Power Distribution		31 Jan 00	4 Feb 00			
	16435	Switches		31 Jan 00	4 Feb 00			
	16495	Medium Voltage Fuses		7 Feb 00	11 Feb 00			
	16511	Fluorescent Luminaries		7 Feb 00	11 Feb 00			
	16512	High Intensity Discharge (HID) Luminaries		7 Feb 00	11 Feb 00			
	16513	Incandescent Luminaries		7 Feb 00	11 Feb 00			
	16522	Flood Lighting		7 Feb 00	11 Feb 00			
	16524	Roadway Lighting		7 Feb 00	11 Feb 00			
	16529	Photo Control Devices		7 Feb 00	11 Feb 00			
	16535	Emergency Lighting		7 Feb 00	11 Feb 00			
	16536	Exit Lighting		14 Feb 00	18 Feb 00			
LOCAL	16725	Audio Cable Systems		14 Feb 00	18 Feb 00			
LOCAL	01000	Scope and Description		14 Feb 00	18 Feb 00			
	01110	Summary of Work		14 Feb 00	18 Feb 00			
	01315	Project Meetings		14 Feb 00	18 Feb 00			
	01355	Airport Project Procedures		14 Feb 00	18 Feb 00			
	01411	General Safety Requirements		14 Feb 00	18 Feb 00			
	01500	Temporary Facilities and Controls		14 Feb 00	18 Feb 00			
	01750	Starting and Adjusting		21 Feb 00	25 Feb 00			
	02220	Demolition		21 Feb 00	25 Feb 00			
	02225	Building Demolition		21 Feb 00	25 Feb 00			
	02311	Excavation, Backfilling, and Compacting for Structures		21 Feb 00	25 Feb 00			
	02315	Excavation and Fill		21 Feb 00	25 Feb 00			
	02330	Embankment		21 Feb 00	25 Feb 00			
LOCAL	02345	Limerock Stabilization		21 Feb 00	25 Feb 00			
	02463	Wood Piles		21 Feb 00	25 Feb 00			
	02473	Drilled Concrete Piers		28 Feb 00	3 Mar 00			
	02536	Sanitary Sewerage Systems		28 Feb 00	3 Mar 00			
	02555	Gas Distribution Systems		28 Feb 00	3 Mar 00			
	02635	Storm Sewerage		28 Feb 00	3 Mar 00			
	02715	Limerock Base Course		28 Feb 00	3 Mar 00			
	02716	Lime Soil Stabilization		28 Feb 00	3 Mar 00			
	02745	Asphaltic Concrete Paving		28 Feb 00	3 Mar 00			
	02747	Asphaltic Concrete Surface Course		28 Feb 00	3 Mar 00			
	02755	Portland Cement Concrete Paving		6 Mar 00	10 Mar 00			

Master Specs	Section Number	Submittal Section Title	Type	Est. Review Dates for Maintenance		Assigned To	Complt Date	Disposition CD Release
	02773	Concrete Curb and Gutter		6 Mar 00	10 Mar 00			
	02811	Underground Sprinkler Systems		6 Mar 00	10 Mar 00			
	02825	Chain Link Fences and Gates		6 Mar 00	10 Mar 00			
	02920	Lawns and Grasses		6 Mar 00	10 Mar 00			
	02935	Trees, Plants, and Ground Covers		6 Mar 00	10 Mar 00			
	02985	Asphalt-Paving Repair		6 Mar 00	10 Mar 00			
	03131	Permanent Steel Forms		6 Mar 00	10 Mar 00			
	03300	Cast-In-Place Concrete (Short Section)		13 Mar 00	17 Mar 00			
	03305	Cast-In-Place Concrete		13 Mar 00	17 Mar 00			
	03331	Lightweight Architectural Concrete		13 Mar 00	17 Mar 00			
	03413	Structural Precast, Pretentioned Concrete-Plant Cast		13 Mar 00	17 Mar 00			
	03435	Precast Concrete Deck		13 Mar 00	17 Mar 00			
	03470	Tilt-Up Precast Concrete		13 Mar 00	17 Mar 00			
	03475	Precast Concrete Wall Panels		13 Mar 00	17 Mar 00			
	03601	Catalyzed Metallic Grout		13 Mar 00	17 Mar 00			
	03900	Concrete Restoration and Cleaning		20 Mar 00	24 Mar 00			
	04200	Masonry Unit		20 Mar 00	24 Mar 00			
	04220	Concrete Masonry Units		20 Mar 00	24 Mar 00			
LOCAL	05095	Welding Steel Construction		20 Mar 00	24 Mar 00			
	05096	Welding Aluminum Construction		20 Mar 00	24 Mar 00			
	05120	Structural Steel		20 Mar 00	24 Mar 00			
	05210	Steel Joists		20 Mar 00	24 Mar 00			
LOCAL	05211	Steel Joists		20 Mar 00	24 Mar 00			
	05311	Steel Floor Deck		27 Mar 00	31 Mar 00			
	05312	Steel Roof Deck		27 Mar 00	31 Mar 00			
	05500	Metal Fabrications		27 Mar 00	31 Mar 00			
	05510	Metal Stairs		27 Mar 00	31 Mar 00			
LOCAL	05511	Metal Stairs		27 Mar 00	31 Mar 00			
	05700	Ornamental Metals		27 Mar 00	31 Mar 00			
	06100	Rough Carpentry		27 Mar 00	31 Mar 00			
	06182	Glue-Laminated Structural Units		27 Mar 00	31 Mar 00			
	06200	Finish Carpentry		3 Apr 00	7 Apr 00			
	07115	Bituminous Dampproofing		3 Apr 00	7 Apr 00			
	07130	Sheet Waterproofing		3 Apr 00	7 Apr 00			
	07400	Roofing and Side Panels		3 Apr 00	7 Apr 00			
	07467	Steel Siding		3 Apr 00	7 Apr 00			

Master Specs	Section Number	Submittal Section Title	Type	Est. Review Dates for Maintenance		Assigned To	Complt Date	Disposition CD Release
	07600	Flashing and Sheetmetal		3 Apr 00	7 Apr 00			
	07920	Sealants and Calkings		3 Apr 00	7 Apr 00			
	08100	Metal Doors and Frames		3 Apr 00	7 Apr 00			
	08120	Aluminum Doors and Frames		10 Apr 00	14 Apr 00			
	08160	Sliding Metal Doors		10 Apr 00	14 Apr 00			
	08210	Wood Doors		10 Apr 00	14 Apr 00			
	08325	Security Doors		10 Apr 00	14 Apr 00			
	08331	Overhead Coiling Doors		10 Apr 00	14 Apr 00			
	08345	Sound Control Doors		10 Apr 00	14 Apr 00			
	08365	Sectional Overhead Doors		10 Apr 00	14 Apr 00			
	08510	Steel Windows		10 Apr 00	14 Apr 00			
	08520	Aluminum Windows		17 Apr 00	21 Apr 00			
	08710	Door Hardware		17 Apr 00	21 Apr 00			
LOCAL	08711	Hanging Hardware		17 Apr 00	21 Apr 00			
	08805	Glass and Glazing		17 Apr 00	21 Apr 00			
	08810	Glass		17 Apr 00	21 Apr 00			
	08900	Glazed Curtain Walls		17 Apr 00	21 Apr 00			
	09200	Lath and Plaster		17 Apr 00	21 Apr 00			
	09212	Fireproofing Plaster		17 Apr 00	21 Apr 00			
	09250	Gypsum Board		24 Apr 00	28 Apr 00			
	09260	Gypsum Board Assemblies		24 Apr 00	28 Apr 00			
	09310	Ceramic Tile		24 Apr 00	28 Apr 00			
	09330	Quarry Tile		24 Apr 00	28 Apr 00			
	09510	Acoustical Ceilings		24 Apr 00	28 Apr 00			
	09514	Acoustic Ceilings, Exposed Grid		24 Apr 00	28 Apr 00			
	09515	Acoustic Ceilings, Concealed Grid		24 Apr 00	28 Apr 00			
	09650	Resilient Flooring		24 Apr 00	28 Apr 00			
	09675	Heavy Duty Epoxy Flooring		1 May 00	5 May 00			
	09680	Carpet		1 May 00	5 May 00			
	09725	Vinyl Wall Covering		1 May 00	5 May 00			
LOCAL	09920	Architectural Painting		1 May 00	5 May 00			
	09970	Coatings for Steel		1 May 00	5 May 00			
LOCAL	09972	Protective Coating of Corrosion-Resistant Steel		1 May 00	5 May 00			
	10160	Metal Toilet Compartments		1 May 00	5 May 00			
	10165	Plastic Laminate Toilet Compartments		1 May 00	5 May 00			
	10275	Elevated Floor System		8 May 00	12 May 00			

Master Specs	Section Number	Submittal Section Title	Type	Est. Review Dates for Maintenance		Assigned To	Complt Date	Disposition CD Release
	10500	Lockers		8 May 00	12 May 00			
	10523	Fire Extinguishers		8 May 00	12 May 00			
	10600	partitions		8 May 00	12 May 00			
	10605	Wire Mesh Partitions		8 May 00	12 May 00			
	10620	Demountable Gypsum Board Partitions		8 May 00	12 May 00			
	10655	Accordion-Folding Partitions		8 May 00	12 May 00			
	10800	Toilet and Bath Accessories		8 May 00	12 May 00			
	11025	Fire Insulated, Record Vault Doors		15 May 00	19 May 00			
	11161	Door Levelers		15 May 00	19 May 00			
	11165	Dock Bumpers		15 May 00	19 May 00			
	12303	Cabinets, Steel and Wood		15 May 00	19 May 00			
	12485	Entrance Mats		15 May 00	19 May 00			
	12495	Horizontal Louver Blinds		15 May 00	19 May 00			
	13100	Lightning Protection Systems		15 May 00	19 May 00			
	13110	Cathodic Protection		15 May 00	19 May 00			
	13112	Cathodic Protection System (Impressed Current)		22 May 00	26 May 00			
	13121	Pre-Engineered Buildings		22 May 00	26 May 00			
	13210	Elevated Steel Water Tank		22 May 00	26 May 00			
	13215	Fiberglass-Reinforced Polyester Storage Tank		22 May 00	26 May 00			
LOCAL	13285	Asbestos Abatement		22 May 00	26 May 00			
	13412	Instrumentation		22 May 00	26 May 00			
LOCAL	13850	Fire-Alarm and Detection System		22 May 00	26 May 00			
LOCAL	13852	Fire-Alarm Systems		22 May 00	26 May 00			
	13854	Gas Detection Systems		29 May 00	2 JN 00			
LOCAL	13856	Air Sampling Detection System		29 May 00	2 JN 00			
LOCAL	13930	Fire Sprinkler Systems		29 May 00	2 JN 00			
LOCAL	16932	Preaction Sprinkler System		29 May 00	2 JN 00			
	13950	Deluge Sprinkler Systems		29 May 00	2 JN 00			
LOCAL	13965	Halon Fire Detection and Control System		29 May 00	2 JN 00			