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NOTE: Delete, revise, or add to the text in this
section to cover project requirements. Notes are
for designer information and will not appear in the
final project specification.

This mediumscope specification covers requirements

for basic description and special administration

instructions of the selected project.
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NOTE: Describe the project and the types of work
involved in sufficient detail so as to present a
general picture which is self contained but does not
refer to the drawings or to other parts of the
specification. Mention peculiar or hazardous work,
and monitoring of archaeological resources. This
paragraph should be used verbatim in preparing the

synopsis for advertising the project.
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PART 1 GENERAL

1.

1 SUMMARY

The work to be performed under this project consists of providing the
labor, equipment, and materials to [ ] as shown on the Contract
Documents prepared by [ 1.
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NOTE: Edit as required.
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The work consists of earthwork, sitework, concrete, precast concrete,
masonry, steel, masonry, metals, steel studs, drywall, acoustical ceilings,
interior finishes and painting, plumbing, mechanical, electrical, fire
alarm, fire protection system, doors, windows, and other items defined in
the Contract Documents.

The work includes [ ] and incidental related work.

.2 EXISTING WORK

Protect existing vegetation, structures, equipment, utilities, pavement and
improvements.
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1.

Remove or alter existing work in such a manner as to prevent injury or
damage to any portions of the existing work which remain.

Repair or replace portions of existing work which have been altered during
construction operations to match existing or adjoining work, as approved by
the Contracting Officer. At the completion of operations, existing work
shall be in a condition equal to or better than that which existed before
new work started.

.3 REFERENCES

Not Used

.4 SUBMITTALS
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NOTE: Review submittal description (SD) definitions
in Section 01330 SUBMITTAL PROCEDURES and edit the
following list to reflect only the submittals
required for the project. Submittals should be kept
to the minimum required for adequate quality

control. 1Include a columnar list of appropriate
products and tests beneath each submittal
description.
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The following shall be submitted in accordance with Section 01330,
SUBMITTAL PROCEDURES in sufficient detail to show full compliance with the
specification:

SD-01 Preconstruction Submittals

Upon receipt of Government Furnished Equipment, the Contractor
shall submit records in accordance with the paragraph entitled,
"Government Furnished Property," of this section.

Submit the following items to the Contracting Officer:

Utility Outage Requests
Utility Connection Requests
Borrow Permits

Excavation Permits

Welding Permits

Burning Permits

5 CONTRACT DRAWINGS
The following drawings accompany this specification and are a part thereof.

Drawing No. [ ]
Sheets 1 through [ 1

[Five] [ ] sets of full size contract drawings, maps, and
specifications will be furnished to the Contractor without charge.
Reference publications will not be furnished.

Contractor shall immediately check furnished drawings and notify the

Government of any discrepancies.
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1.

6 WORK RESCHEDULING

Contractor shall allow for a maximum of [ ] calendar days where
construction activity is prohibitive. Further allowance for [ ]
calendar days of excavation and subsurface activity abeyance shall be
imposed where other construction activities are permitted. Government will
provide 24 hour notification each time the restrictions are invoked.

Normal duty hours for work shall be from [ ] a.m. to [ ] p.m.,
Monday through Friday. Requests for additional work shall require written
approval from the Contracting Officer 7 days in advance of the proposed
work period.

.7 OCCUPANCY OF PREMISES

Building(s) will be occupied during performance of work under this
Contract. [Occupancy notifications will be posted in a prominent location
in the work area.]

Before work is started, the Contractor shall arrange with the Contracting
Officer a sequence of procedure, means of access, space for storage of
materials and equipment, and use of approaches, corridors, and stairways.

.8 GOVERNMENT FURNISHED PROPERTY

Government will furnish to the Contractor the following property to be
incorporated or installed in the work, or used in its performance. Such
property will be furnished Free On Board (F.O0.B.) at [ 1 [the salvage
receiving point shown in the table below].
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NOTE: Salvage property to be removed and reused in
the general work area shall be handled as a

Contractor service and not listed here.
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[SALVAGE
DATE RECEIVING
ITEM DESCRIPTION QUANTITY AVAILABLE POINT

]

Quantities indicated for the above-listed items marked with an asterisk are
estimates. It is the intention of the Government to furnish all quantities
of the asterisk items required to complete the work as specified and the
various quantities will be adjusted when necessary.

Quantities stated for the above items not marked with an asterisk are all

that will be furnished by the Government. Contractor shall furnish any
additional quantities required.
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1.

1.

9 ON-SITE PERMITS
9.1 Utility Outage Requests and Utility Connection Requests

Notify the Contracting Officer at least [48 hours] [72 hours] prior to
starting excavation work. Contractor is responsible for marking and
verifying all utilities not marked.

The Contractor shall verify the elevations of existing piping, utilities,
and any type of underground obstruction not indicated or specified to be
removed. But indicated in locations to be transversed by piping, ducts,
and other work to be installed. [Verify elevations before installing new
work closer than nearest manhole or other structure at which an adjustment
in grade can be made.]

Work shall be scheduled to hold outages to a minimum.

[Utility outages and connections required during the prosecution of work
that affect existing systems shall be arranged for at the convenience of
the Government and shall be scheduled outside the regular working hours or
on weekends.]

[Contracting Officer may permit utility outages at his discretion.]

[Contractor shall not be entitled to additional payment for utility outages
and connections required to be performed outside the regular work hours.]

[Requests for utility outages and connections shall be made in writing to
the Contracting Officer at least [ ] calendar days in advance of the
time required. Each request shall state the system involved, area
involved, approximate duration of outage, and the nature of work involved.]

.9.2 Borrow, Excavation, Welding, and Burning Permits

ACTIVITY SUBMISSION DATE SUBMISSION FORM

calendar days prior to work

Borrow Permits [
calendar days prior to work [
[
[

[
Burning Permits [
[
[

calendar days prior to work
calendar days prior to work

Excavation Permits
Welding Permits

— — .,
[ S R

Permits shall be posted at a conspicuous location in the construction area.
Burning of trash or rubbish is [not] permitted at [ ] [on project site].

[Any burning of trash or rubbish shall be done in strict compliance with
requirements established by the authority having jurisdiction.]

.10 SALVAGE MATERIAL AND EQUIPMENT

Items designated by the Contracting Officer to be salvaged shall remain the
property of the Government.

The salvaged property shall be segregated, itemized, delivered, and
off-loaded at the [Government designated] storage area located within
[ ] miles kilometers of the construction site.

Contractor shall maintain property control records for material or

equipment designated as salvage. Contractor's system of property control
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may be used if approved by the Contracting Officer. Contractor shall be
responsible for storage and protection of salvaged materials and equipment
until disposition by the Contracting Officer.

1.11 EPA DESIGNATED ITEMS INCORPORATED IN THE WORK
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NOTE: It is the responsibility of the designer to
be aware of current EPA requirements and to
determine the suitability of an EPA designated item
in the work. Level of competition, delivery time,
performance requirements and price should all be

considered in making the determination.
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Various sections of the specifications contain requirements for materials
that have been designated by EPA as being products which are or can be made
with recovered or recycled materials. These items, when incorporated into
the work under this contract, shall contain at least the sgpecified
percentage of recycled or recovered material. [A waiver must be completed
and submitted by the Contractor, and approved by the Contracting Officer,
if EPA designated products within this specification do not meet the
required recovered or recycled content percentages. The following EPA
designated products are included in this specification:]

[a. Fly Ash in Concretel

[b. Blast Furnace Slag in Concrete]

[c. Glass Cullet in Fiberglass Insulation]
[d. Slag in Mineral-Fiber Insulation]

[e. Steel in Toilet Compartments]

[f. Plastic in Toilet Compartments]

[g. Rigid Foam in Insulation]

[h. Reprocessed Latex Paint]

[1. Rubber in Floor Tile]

[j. Postconsumer Paper]

[k. Polyethylene Terephthalate in Carpet]

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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